



HB4150 Progress Report

Date:	June 23, 2022
Line ID:	Lake Crossing-Line #1 is located off Pearl Street (377 Business)
Project / Compliance Status:	<ul style="list-style-type: none"> ▪ No updates from the May-2022 Report
▪ Line Status	
▪ Permits	
▪ Mapping Information	
▪ Public Information Actions	
Project Schedule	<p><u>May-2020:</u> Engineering / design and specifications <complete></p> <p><u>March 26, 2022:</u> Issue RFP for material <complete></p> <p><u>March 31, 2022:</u> McCord to award construction contractor <complete></p> <p><u>April 11, 2022:</u> RFP bid opening for material <complete></p> <p><u>May 3, 2022 (Revised Date):</u> Council Action for the award of the power line project Schedule being adjusted to allow for City to conduct research</p> <p><u>July 31, 2022:</u> Complete the construction Schedule being adjusted to allow for City to conduct research</p>

Date:	June 23, 2022
Line ID:	Lake Crossing-Line #2 located in Brazos Harbor
Project / Compliance Status:	<ul style="list-style-type: none"> ▪ No updates from the May-2022 Report
▪ Line Status	
▪ Permits	
▪ Mapping Information	
▪ Public Information Actions	
Project Schedule	<p><u>May-2020:</u> Engineering / design and specifications <complete></p>



HB4150 Progress Report

	<u>March 26, 2022</u> : Issue RFP for material <complete>
	<u>March 31, 2022</u> : McCord to award construction contractor <complete>
	<u>April 11, 2022</u> : RFP bid opening for material <complete>
	<u>May 3, 2022 (Revised Date)</u> : Council Action for the award of the power line project Schedule being adjusted to allow for City to conduct research
	<u>July 31, 2022</u> : Complete the construction Schedule being adjusted to allow for City to conduct research